RESOLUTION NO. 2019-206
APPROVE CURRENT ESTIMATE NO. 4 AND CHANGE ORDER NO. 1
MALLARD CREEK PUMPING STATION ELECTRICAL UPGRADE
TO: RONALD JANNEY ELECTRICAL CONTRACTOR, INC.
P.O. BOX 143
ESTELLE MANOR, NJ 08319

WHEREAS, the Township Water and Sewer Engineer, Alaimo Associates, has
reviewed the work completed by Ronald Janney Electrical Contractor, Inc. in order to process
the contractor’s request for Current Estimate No. 4 and Change Order No. 1; and

WHEREAS, the Township Water and Sewer Engineer, Alaimo Associates, has
recommended (see Schedule “A” attached) payment of Current Estimate No. 4 in the amount of
$76,373.76 and Change Order No. 1 in the amount of $2,432.41 for Mallard Creek Pump
Station Electrical Upgrade to Ronald Janney Electrical Contractor, Inc., P.O. Box 143, Estelle
Manor, NJ 08319; and

WHEREAS, the Council of the Township of Florence has reviewed the
recommendation of the Township Water and Sewer Engineer and accepts his recommendation.

NOW, THEREFORE, BE IT RESOLVED by the Council of the Township of
Florence, County of Burlington, State of New Jersey, that Current Estimate No. 4 and Change
Order No. 1 for the Mallard Creek Pumping Station Electrical Upgrade is hereby approved for
Ronald Janney Electrical Contractor, Inc.
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Certification of Funds by CFO:
Account # Amount

Water & Sewer Capital Ordinance 2019-06 $ 76,373.76 Current Estimate No.4
$ 2,432.41 Change Order No. 1
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Sandra A. Blaéker, CFO
dhdxFhAhhd LRSS ER TR
I, NANCY L. ERLSTON, CLERK of the Township of Florence, County of
Burlington, State of New Jersey, do hereby certify that the certification of available funds has
been provided to the governing body and that the foregoing is a true copy of the Resolution
approved by Township Council at their December 18, 2019 meeting.
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Nancy L. Exfston, RMC
Township Clerk

Note: This Resolution approves the Current Estimate No. 3 and Change Order No. 1 for
the Mallard Creek Pumping Station Electrical Upgrade.
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Richard A. Alaimo Association of Engineers

200 High Street, Mt. Holly, New Jersey 08060 Tel: 609-267-8310 Fax: 609-267-7452

December 5, 2019

Mr. Richard A. Brook, Administrator
Florence Township

711 Broad Street

Florence, NJ 08518

RE:  Florence Township
Mallard Creek Pumping Station
Electrical Upgrade
Current Estimate No. 4, Change Order #1
Contract No. 2018-3 -
Qur File No. C-0370-0181

Dear Mr. Brook:

Please find enclosed Voucher and Current Estimate No. 4 in the amount of $76,373.76
payable to Ronald Janney Electrical Contractor, Inc. for work performed on the above captioned
project. We have reviewed the work accomplished and recommend payment as indicated to be
approved at the next meeting. Certified Payrolls are attached for your records.

In addition, three (3) copies of Change Order #! are enclosed for your authorization,
representing additional paving work that was found to be necessary. Note that this change order
should be approved prior to your approval of payment for the above Current Estimate No. 4. Please
return two (2) executed copies to our office for distribution.

Should there be any questions, please do not hesitate to call me at this office.
Very truly yours,

RICHARD A. ALAIMO ASSOCIATION
OF ENGINEERS

Jack/Nagle, P.E. !
Cofistruction Manager /ﬂé/
Senior Project Engineer

JBN/dal
Enclosures

cc: Ron Janney, Ronald Janney Electrical Contractors, Inc.
Lionel Galipot, P.E., Associate, RAAAE
RAAAE Field Services Department

L:\Projects\C03700181000\Construction Mgmt\Estimates\Estimatc #4\Brook CE #4, CO #1.docx

- Consulting Engineers -

Civil e Structural e Mechanical e Electrical e Environmental e Planners



Vendor No
A%

mTooaAB o

. Ronald Janney Electrical Contractor, Inc.
- P.O. Box 143

Purchase Order VOUCHER/PURCHASE ORDER

Township of

FLORENCE

Thia Number must appear on ad
packages, papant and (Xxraspondance

T Tax Exempt No, 21-6000.623

Municipal Complex, 711 Broad Street, Flofence, NJ 08518-2323 - (609) 499-2525

Estelle Manor, NJ 08319

Q g s

FAX (609) 499-1186
Date November 15,2019

DESCRIPTION

TOTAL COST

Mallard Creek Pump Station Electrical Upgrade
Contract No. 2018-3

Current Estimate No. 4, attached, for pefiod ending November 13, 2019

$76,373.76

Pleage Sign and Return this copy with your involce to Finance Department for Prompt Payment '

Claimant's Signed Declaration : Space Below To Be Filled Out By Municipal Offictils
| do solamnly declars snd certity under the penalties of the law that tha within bill la comrect in ledge of certify goods i
all its parficulars; that the arficles have been fumished or services rendsred ag staled ;:ar;zfsk:cwn:cwd o ducis, tont she Mo hecusonshiodior it
Thereln, thal no bonus hes besn given or racetved by any peison or persons: with the
knowledge of this claimant In connection éith the clalr that the amaunt therein stated is kistly
due and owing: and that %@@7: 18 & reagonable one.
. [ ) - L./ Slgnoturs Depaniment Hoad
Ll s frate 1N/3/)4
o 7 7 z
Purchase Order Authorization
Apount
"OIERA By, Diepii Vioent Head PRtrr——

Notice: Meetings are Held lat and 3rd Wednesday of Each Month,
All Youchers must be received by the Finance Department
~No Later than 7 Working Days Preceding Date of Meeting

Apgroved Hodget APProprisiion Dalnce SUCient & Hacumbered Yoence Date
Officer

n of surchare Towvashy Admintsirato

U Nt Aveept Ehis Ocsler Untess 11 [ Sisied Al

State Contract No. Date Pald 1 Confiemd

Quote Attached

Check No. 1 Non-Confirming



RICHARD A. ALAIMO ASSOCIATES
Consulting Engineers
200 High Street
Mount Holly, NJ 08060

CONTRACT CHANGE ORDER

Date: October 15, 2019 No.: 1
To: Ronald Janney Electrical Contractor, Inc. Project Mallard Creek Pump Station Electrical Upgrade
P.O. Box 143 Project No. C-370-181
Estelle Manor, NJ 08319 Owner: Florence Township

Contract No: 2018-03

In accordance with NJAC 5:34-4 et. seq. and with the provisions of the Standard Specifications for the above
Contract, you are hereby advised of the following changes in the Contract quantities, or in the case of
supplementary work, you agree to its performance by your firm at the prices stated.

Nature and Reason of Change:

During construction, it was observed that there was a small area of deteriorated paving
between the proposed new paving and the existing curb that was not included in the
original scope of work for the project. It was determined that this should be replaced
in order to provide a better job for the Township. A proposal was solicited from

the Contrator and found to be reasonable.

= $2,432.41

Amount of Original Contract: $328,420.00

Amount of Contract with Previous Change Order Adjustments: $328,420.00
Adjustment Based on Change Order No. 1 $2,432.41

Adjusted Contract Total 0.7% $330,852.41

The time provided for completion in the contract remains the same. This document shall become an amendment
to the contract and all provisions of the contract will apply hereto.

ACCEPTED: ;
72/ 12 /5 /it
Ronald Jar{/@ Electrical/Contractor, Inc. Date: ? v
e A

Engineer Date:

Florence Township Date:
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MATERIALS INVENTORY STATEME

Contract No.

2018-03

File No. C-370-181
Date 11/15/19
(n (2) (3 (4) (5) (0) (7) (8)
ITEM DESCRIPTION AND UNIT ON IHAND DELIVERED INCORPORATED ON HAND UNIT VALUE
No. PRIOR INVOICES IN COMPLETED THIS PRICE (0)X(7)
ESTIMATE ATTACHED WORK IMATIEE

TOTAL..

PAYABLE TO CONTRACTOR-- 90 ®.........

$0.00

$0.00

CERTIFICATE OF CONTRACTOR

be discharged by sugh payment.

Date \/V \\le \

I hereby certify this current estimate represents a true and correct value of work performed and materials accepted but not incormporated in this
project: and that all claims outstanding for labor, together with materials and equipment to be incorporated in the project have been paid for in
accordance with the provisions ol the contract. [ turther certify that there are no vendors'. mechanics'. or other liens or rights to

ns or bailment

Contractor

Ronald Janney Blectrical Contractor, Inc.

By

72/ —

Title

%&\A{I fa ,n\n..dr\;a .\.*p [

REMARKS




